



Republic of the Philippines
Department of Education
REGION VII - CENTRAL VISAYAS
Schools Division of Cebu City

Office of the Schools Division Superintendent

February 3, 2026

BATCH F. MARASIGAN

Johnny and Hansel Publications
#32 Hyacinth St., Roxas District
Quezon City 1103, Metro Manila

Dear Mrs. Marasigan,

This refers to your letter dated January 26, 2026 which was received by this office on January 27, 2026. You requested an extension until February 10, 2026 for the delivery of printed educational materials under RFQ No. 2025-12-424K of the Project, titled "Supply and Delivery of Supplementary Learning Resources for School Libraries" under Direct Contracting, it carries a total amount of P 25,200.00 .

After careful consideration of your request, this Office formally informs you that your extension is hereby granted. Please be advised that the new delivery date is set for February 10, 2026.

We appreciate your continued cooperation and your commitment to fulfilling the terms of our agreement.

Very truly yours,


NIMFA D. BONGO, EdD CESO V
Schools Division Superintendent 



cebu.city@deped.gov.ph



depedcebucity.com



DepEd Tayo Cebu City



New Imus Ave., Brgy. Day-as, Cebu City (032) 887 7447